	[bookmark: _GoBack]RUBIRIZI LOCAL GOVERNMENT 602Report for 2nd QUARTER October-December 2019/2020

	QUARTERLY REPORT ON PROCUREMENT (except Micro Procurements).

	SOURCE OF FUNDING:

	Procurement/
Disposal
Reference No
	Subject of procurement/
Disposal
	Method of
Procurement/
Disposal
	Provider/
Purchaser
	Date of 
Award
	Contract value(Ug.shs)
	Estimated
Contract
Value(Ug.shs)
	Procurement 
status

	RUBI 602/Wrks/2019/20/0004
	Renovations/rehabilitation of Katerera H/C III laboratory in Katerera Town Council
	Open bidding 
	M/S  Mutara Works Enterprises Ltd 
	07.11.19
	16,985,510=
	17,200,000=
	40% progress

	RUBI 602/Wrks/2019/20/0006
	Construction of water bone Toilet at district Head quarter
	Open bidding 
	M/S Nato Engineering Co Ltd 
	07.11.19
	69,523,830=
	70,000,000=
	40% progress

	RUBI 602/Wrks/2019/20/0008
	Extension of Mushumba WSS to Mushunga-Kyaaro in Ryeru Sub-County
	Open bidding 
	M/S Buwaro Investments Ltd 
	07.11.19
	47,970,363=
	48,000,000=
	Complete 

	RUBI 602/Wrks/2019/20/0010
	Extension of Kikumbo piped water in Kirugu Sub-County
	Open bidding 
	M/S Leader Investments Ltd 
	07.11.19
	145,792,362=
	150,000,000=
	90% progress

	RUBI 602/Spls/2019/20/0011
	Supply & delivery of apiary equipment/items to entomologist
	Open bidding 
	M/S  Cornerstone Infrastructures Ltd 
	07.11.19
	2,678,600
	1,800,000=
	Contract not signed

	RUBI 602/Spls/2019/20/0012
	Supply & delivery of computers & accessories to Education, Rubirizi T/C, Production Dpts
	Open bidding 
	M/S Mides Group Associates Ltd
	07.11.19
	10,090,000=
	11,500,000=
	Contract not signed

	RUBI 602/Spls/2019/20/0013
	Supply of agricultural in-puts to model farmers in the district
	Open bidding 
	M/S Voyage Investments Ltd 
	07.11.19
	78,042,000=
	80,000,000=
	20% progress 

	RUBI 602/Spls/2019/20/0014
	Supply & delivery of new motor vehicle for education sector
	Open bidding 
	M/S Toyota (U) Ltd
	07.11.19
	147,448,256=
	170,000,000=
	Contract not signed 

	RUBI 602/Wrks/2019/20/0015
	Construction of district administration block phase III
	Open bidding 
	M/S Khalsa Developments (U) Ltd 
	07.11.19
	543,190,116=
	550,000,000=
	Contract not signed 

	RUBI 602/Wrks/2019/20/0005
	Renovations at Kisenyi H/C II staff house in Katunguru Sub-County
	Open bidding 
	M/S Agabel Investments & General Supplies Ltd
	07.11.19
	25,412,480=
	25,500,000=
	 50% progress
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